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Actual
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FY 2003
Estimate

FY 2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

2257 Patriot 237345 179139 81016 0 0 0 0 TBD TBD

A.  Mission Description and Budget Item Justification

PATRIOT is a long range, mobile, field Army and Corps air defense system, using guided missiles to simultaneously engage and destroy multiple targets at varying

ranges. The PATRIOT Advanced Capability Level 3 (PAC-3) Upgrade Program is the latest evolution of the phased materiel change improvement program to PATRIOT.

The materiel changes will provide improved performance across the spectrum for system and threat intercept performance.  In addition to modernization of the ground

support equipment, funding provides for a new missile design that provides a high velocity, hit to kill, surface to air missile with the range, accuracy, and lethality

necessary to effectively intercept and destroy tactical missiles with Nuclear Biological Chemical/High Explosive (NBC/HE) warheads and air breathing threats.  The full

capability will provide defense against TBM's, CM's, UAVs and other air breathing threats as part of a multilayered defense system.  PATRIOT is pursuing integration of

PATRIOT Battle Management Command, Control, Communications and Intelligence (BMC3I) with the Project Manager, Air Defense Command and Control Systems to

take advantage of previous Army developments that can be incorporated into the PATRIOT program.

FY 1999  Accomplishments:
•  206162  Continued PAC-3 missile Engineering and Manufacturing Development (EMD) program, including the first intercept during Seeker Characterization

Flight (SCF).

•  14024  Continued PAC-3 EMD target and test support.

•  12491  Continued operational test and evaluation and lethality efforts.

•  4668  Air Directed Surface to Air Missile (ADSAM)  Testing (Cooperative Engagement Capability)

 Total  237345  
 
 FY 2000  Planned Program:
•  161389  Continue PAC-3 missile Engineering and Manufacturing Development (EMD) program.

•  9712  Continue PAC-3 Target and Test Support.

•  8038  Continued operational test and evaluation efforts.

 Total  179139  
 
 
 
 FY 2001  Planned Program:
•  65960  Complete PAC-3 missile Engineering and Manufacturing Development (EMD) program.
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•  9632  Continue PAC-3 Target and Test Support

• 5424 Continue Operational Test Support

Total 81016

B.  Program Change Summary FY 1999 FY 2000 FY 2001

Previous President’s Budget (   FY 2000/2001 PB   ) 320842 29141 39119

Congressional Adjustments 75000

Appropriated Value 182265 104141

Adjustments to Appropriated Value -2

a.  Congressional Reductions (FFRDC, Inflation, etc) -1409

b.  OSD Reductions -3511

c.  Congressional Reprogramming 60000

d.  FY 99 Emergency Supplemental 75000

Adjustments to Budget Years Since    FY 2000 PB   41897

 President’s Budget (   FY 2001 PB   ) 237345 179139 81016

Change Summary Explanation:

 Funding:  FY 1999  (+55080):        Project decremented (-1409) for undistributed Congressional reductions.

Project decremented (-3511) for undistributed Defense-Wide reductions.

Project increased (+60000) via Congressional Reprogramming  to meet program funding requirements and cost growth.

        FY 2000 (+149998):      Congressional increase of (+75000) to meet program funding requirements.

Project decremented (-2) for undistributed reductions.

            Congressional adjustment of (+75000) allocated from FY99 Emergency Supplemental.

    FY 2001 (+41897):        Project increased (+44000) to meet program funding requirements and cost growth.

Project decremented (-2103) undistributed reductions.

Schedule: PAC-3 Missile flight test program extended into FY 01.  FUE delayed to FY02.

C.  Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To

Compl

Total

Cost  

2257, PAC3 Procurement, PE 0208865C 184527 343773 365457 337674 346258 406358 307643 2382000 4990600

D.  Acquisition Strategy: The design objective of the PATRIOT system is to provide a system capable of being modified to cope with the evolving threat. This strategy

minimizes technological risks and provides a means of enhancing system capability through planned upgrades of deployed systems. The PATRIOT program consists of two

interrelated acquisition programs – the PATRIOT Growth Program and the PAC-3 Missile Program. Growth Program modifications are grouped into configurations which

are scheduled to be fielded in the same time frame. Configuration groupings are a convenience for managing block changes and are not a performance related grouping.
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However, incremental increases in performance is determined for each configuration in order to provide benchmarks for configuration testing and for the development of user

doctrine and tactics.

E.  Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

Guidance Test Flight 1 2
rd
 Qtr

PAC-3 Missile Low Rate Initial Production

(LRIP)

1
st
 Qtr

Configuration 3 CDT&E 3
rd
 Qtr

Configuration 3 Initial Operational Test &

Evaluation (IOT&E)

3-4
rd
 Qtr

PDB-5 Software Release 3
rd
 Qtr

PAC-3 FUE 4
th
 Qtr

Milestone III 1
st
 Qtr
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I. Product Development Contract

Method &

Type

Performing Activity

& Location

Total

PYs

Cost

FY 2000

Cost

FY 2000

Award

Date

FY 2001

Cost

FY 2001

Award

Date

Cost To

Complete

Total

Cost

Target

Value of

Contract

a. PAC-3 Missile EMD  SS-CPIF  LMVS/TX  844018  78000  Dec 99  18578  Oct 00  0  940596  940596

b. PAC-3 Missile

Integration

 SS-CPIF  Raytheon/MA  135933  24000  Dec 99  13000  Nov 00  0  172933  172933

c. RDEC MIPR MRDEC/AL 57875 9728 Dec 99 6376 Nov 00 0 73979 73979

Subtotal Product

Development:

1037826 111728 37954 0 1187508 1187508

II. Support Costs Contract

Method &

Type

Performing Activity

& Location

Total

PYs

Cost

FY 2000

Cost

FY 2000

Award

Date

FY 2001

Cost

FY 2001

Award

Date

Cost To

Complete

Total

Cost

Target

Value of

Contract

a. SETA  C-CPAF  CAS/AL  33200  10140  Oct 99  4779  Oct 00  0  48119  48119

b. OGA/In-House  P O   56572  14200  Nov 99  4641  Nov 00  0  75413  75413

c. Engineering Support SS-CPIF Raytheon/MA 62939 11151 5685 0 79775 79775

Subtotal Support Costs: 152711 35491 15105 0 203307 203307

III. Test and Evaluation Contract

Method &

Type

Performing Activity

& Location

Total

PYs

Cost

FY 2000

Cost

FY 2000

Award

Date

FY 2001

Cost

FY 2001

Award

Date

Cost To

Complete

Total

Cost

Target

Value of

Contract

a. White Sands Missile

Range

 MIPR  WSMR/NM  71007  14170  Oct 99  12901  Oct 00  0  98078  98078

b. ADSAM    4668     0  4668  4668

c. Operational Test

Support

 MIPR   21951  8038   5424  Nov 00 0  35413  35413

d. Targets  MIPR  SMDC/AL  80956  9712   9632  Nov 00 0  100300  100300

e. Lethality MIPR SMDC/AL 37628 0 37628 37628

Subtotal Test and

Evaluation:

216210 31920 27957 0 276087 276087
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IV. Management Services Contract

Method &

Type

Performing Activity

& Location

Total

PYs

Cost

FY 2000

Cost

FY 2000

Award

Date

FY 2001

Cost

FY 2001

Award

Date

Cost To

Complete

Total

Cost

Target

Value of

Contract

a.       
b.       
c.       
d.       
e.       
f. 

Subtotal Management

Services:

Remark:

Project Total Cost: 1406747 179139 81016 0 1666902 1666902


